
Science and Engineering Library Storage and Staging Working Group 

Annual Report, 2005-2006
Members:  Gwen Curtis, Nancy Lewis, Gus Miller, Mary Molinaro, Mary Beth Thomson, Pat Wilson, Mary McLaren, Chair

Charge:   To develop a plan for off-site storage and implementation of a consolidated Science and Engineering Library with a focus on the following elements:

· development of a document articulating off-site storage needs including square footage, environmental conditions, service/delivery costs

· design and cost estimates for new entrance to the building

· plans for the close of the International Document Research Collections (IDRC) in summer 2006 and move of materials to storage or other libraries

· plans for the incorporation of collections associated with Chemistry, Engineering, Geology, Maps, Mathematical Sciences, Physics (but subject to the outcome of the design of services working group)

· evaluation and plans for a relocation of the Preservation Reformatting Center within the Addition

The working group was charged at the end of December 2005 and work commenced in January, 2006. 

Accomplishments: 


Gathered space and collections data related to King Addition and the Chemistry, Engineering, Geology/Maps, and Mathematics libraries. 


Submitted a report to the Dean containing this data as well as lists of administrative, collection, and space issues of concern to the group.  


Calculated square footage and shelving requirements of an off site storage facility that could accommodate the size of current and future collection storage needs. Submitted a report to the Dean containing these data in a multi-scenario format.  


Assisted in composing a Request for Proposal (RFP) for an off campus storage facility. The RFP was advertised in the Lexington Herald Leader and the Louisville Courier-Journal newspapers.

Participated in site visits to facilities whose vendors responded to the RFP.


Compiled rough estimates of costs associated with establishing and operating a storage facility, including moving costs.


 Participated in a joint planning meeting of library units that would be involved in summer projects related to collections and space, especially with reference to moving collections within, or between, Young Library and King Addition. 


Submitted a list of ideas related to overall space in Young Library, the boxed King Addition Storage (KASI) collection, and the possible use of a commercial moving company to the Dean and the Executive Committee for their consideration. 


Kept abreast of the work undertaken by the Science and Engineering Library Service Design Working Group and shared the results of this committee’s work with them. 
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